



**BALTIMORE COUNTY PUBLIC SCHOOLS**

**DATE:** July 9, 2002  
**TO:** **BOARD OF EDUCATION**  
**FROM:** Dr. J. Hairston, Superintendent  
**SUBJECT:** **Request for Change Order – Systemic Renovations at Battle Monument School**

**ORIGINATOR:** J. Robert Haines, Deputy Superintendent of Business Services

**RESOURCE**

**PERSON(S):** Donald F. Krempel, Ph.D., Executive Director, Department of Physical Facilities  
Richard Cassell, Administrator, Office of Engineering and Construction  
Clarence Foard, Mechanical Engineer, Office of Engineering and Construction

**RECOMMENDATION**

That the Board of Education approves a change order request.

\*\*\*\*\*

Request for Change Order – Systemic Renovations at Battle Monument School.

## Appendix I

### **Request for Change Order Systemic Renovations at Battle Monument School July 9, 2002**

On January 29, 2002, the Board of Education approved an award of contract with RWC Contracting Corporation to perform systemic renovations at Battle Monument School. Part of this project consists of removing and replacing the underground heating and domestic water mains that are encased in a buried conduit between Battle Monument School and Charlesmont Elementary School. It has been determined during the construction of this project that there is an asbestos containing material within the buried conduit.

The Department of Physical Facilities has received a proposal from RWC Contracting Corporation in the amount of \$45,000.00 to perform the additional work of removal and disposal of the asbestos containing materials. This price has been reviewed by our consultant and found reasonable. Based upon this review, we recommend approval of a change order in the amount of \$45,000.00 with RWC Contracting Corporation

Funding for this change order is available through the Capital Budget Project #665 – Major Maintenance.

APPROVED:

  
\_\_\_\_\_  
Donald F. Krempe, Ph.D.  
Executive Director