



BALTIMORE COUNTY PUBLIC SCHOOLS

DATE: January 29, 2002

TO: BOARD OF EDUCATION

FROM: Dr. J. Hairston, Superintendent

SUBJECT: Approval of Change Order - Major Maintenance Renovation Project at Glenmar Elementary School

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services

RESOURCE

PERSON(S): Donald F. Krempel, Ph.D., Executive Director, Department of Physical Facilities
Richard Cassell, Administrator, Office of Engineering and Construction

RECOMMENDATION

That the Board of Education approves a Change Order.

Major Maintenance Renovation Project at Glenmar Elementary School – Phase I School.

Appendix I

Recommendation for Approval of Change Order Major Maintenance Renovation Project – Glenmar Elementary School January 29, 2002

On December 5, 2000, the Board of Education approved an award of contract with Chilmar Corporation to perform work under the Major Maintenance Renovation Program at Glenmar Elementary School. In order to complete this project, it has become necessary to replace the schools existing six inch domestic water service and install a new eight inch service main to support the new sprinkler system. This additional work was not included in the original scope of work for this firm.

The Department of Physical Facilities has received a proposal from the Contractor in the amount of \$27,569.84 to complete the additional scope of work. Our consultant for this project has reviewed this cost and negotiations are on-going. Based upon this review, we recommend approval of a change order in the not-to-exceed amount of \$27,569.84 with Chilmar Corporation to provide this water line upgrade.

Funding for this Change Order is available from Capital Budget Project # 665 – Major Maintenance.

APPROVED:


Donald F. Krembel, Ph.D.
Executive Director