

BALTIMORE COUNTY PUBLIC SCHOOLS

DATE: February 12, 2002

TO: BOARD OF EDUCATION

FROM: Dr. J. Hairston, Superintendent

SUBJECT: Request to Increase Contingency Authorizations for Major Maintenance Renovation Projects at Owings Mills Elementary School

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services

RESOURCE
PERSON(S): Donald F. Krempel, Ph.D., Executive Director, Department of Physical Facilities
Richard Cassell, Administrator, Office of Engineering and Construction

RECOMMENDATION

That the Board of Education approves a request to increase the Contingency Authorizations for Owings Mills Elementary School

Major Maintenance Renovation Project at Owings Mills Elementary School - Phase I School.


Appendix I - Recommendation for Increase Contingency Authorization.

Recommendation for Approval of Request to Increase Contingency Authorizations for
Major Maintenance Renovation Projects at Owings Mills Elementary School
February 12, 2002

On June 12, 2001, the Board of Education approved an award of contract with Net-Tech, [Inc. to](#) perform IT Communication Cabling under the Major Maintenance Renovation Program at Owings Mills Elementary School. In order to complete this project, it has become necessary to increase the contingency authorizations above the original 5%. The specific amount and resulting percentage is attached.

The Department of Physical Facilities recommends approval of these increased authorities. Funding for this increased contingency allocation is available from Capital Budget Project # 665 - Major Maintenance.

APPROVED:



Donald F. Krempel, Ph.D.
Executive Director

School	BID #	Board Approval Date	Contract Award Amount	Original Contingency Amount (\$)	Increase Contingency Amount (\$)	Total Contingency Amount (%)
Owings Mills	3DI-IT-10R-05-01	12-Jun-00	\$157,000.00	\$7,850.00	\$35,000.00	27.29%