

**BALTIMORECOUNTYPUBLICSCHOOLS**

**DATE:** December3,2002

**TO:** **BOARDOFEDUCATION**

**FROM:** Dr.J.Hairston,Superintendent

**SUBJECT:** **RequestforChangeOrder –PaintingContractatNewTownHighSchool**

**ORIGINATOR:** J.RobertHaines,DeputySuperintendentofBusinessServices

**RESOURCE**  
**PERSON(S):** DonaldF.Krempel,Ph.D.,ExecutiveDirector,DepartmentofPhysical  
Facilities  
RichardH.Cassell,Administrator,OfficeofEngineeringandConstruction  
J.KurtBuckler,HeadofEngineering,OfficeofEngineeringandConstruction

**RECOMMENDATION**

ThattheBoardofEducationapprovesarequestforachangeorder.

\*\*\*\*\*

RequestforChangeOrder –PaintingContractatNewTownHighSchool.

AppendixI –RequestforChangeOrder.

## Appendix I

### **Request for Change Order Painting Contract at New Town High School December 3, 2002**

On November 20, 2001, the Board of Education approved an award of contract with NLP Enterprises, Inc. to perform the painting contract at New Town High School. In keeping with new initiatives not in place at the time of initial design, the Department of Physical Facilities would like to add an anti-graffiti treatment to all exterior brick on the school, the grounds building, the play equipment storage building, and the retaining walls found on the school site. NLP Enterprises, Inc. has submitted a proposal to provide an anti-graffiti treatment for the amount of \$49,708.00. This price has been reviewed by your consultant and found reasonable.

Based on this review, the Department of Physical Facilities recommends a change order in the amount of \$49,708.00 with NLP Enterprises, Inc. to provide an anti-graffiti treatment to all exterior brickwork found at New Town High School.

Funding for this change order is available in Capital Budget Project #625 – New Town High School.

APPROVED:



Donald F. Kremmel, Ph.D.  
Executive Director