

## Central Area Capital Improvement Plan

The following outlines the Central Area Capital Improvement Plan:

1. Renovation and/or replacement of the former Loch Raven Elementary School with a capacity of 600 students. Approximately 450 of those seats would accommodate the current Halstead Academy population and a boundary change would provide relief for the surrounding schools.
  - Anticipated completion of the design                      December 2014
  - Projected construction contract award                      May 2015
  
  - Anticipated Boundary Change Process                      June 2015-February 2016
  - Anticipated BOE presentation/hearing/vote                      February-March 2016
  - Tentative opening of the new school                      August 2016
  
2. Halstead Academy projected to be closed upon the completion of Loch Raven Elementary School in August 2016.
  
3. Renovation of the current Halstead Academy building to be tentatively completed in August 2016.
  
4. Renovation and addition to Cromwell Valley Elementary School with a capacity of 600 students.
  - Anticipated completion of the design                      January 2015
  - Projected construction contract award                      April 2015
  
  - Anticipated Boundary Change Process                      June 2015-February 2016
  - Anticipated BOE presentation/hearing/vote                      February-March 2016
  - Tentative opening of the new school                      August 2016

## Northwest Area Capital Improvement Plan

The following outlines the Northwest Area Capital Improvement Plan:

1. Construction of a new elementary school with a capacity of 700 students at the Ballard Property.
  - Anticipated completion of the design February 2014
  - Projected construction contract award April 2014
  
  - Anticipated Boundary Change Process June 2014-February 2015
  - Anticipated BOE presentation/hearing/vote February-March 2015
  - Tentative opening of the new school August 2015

## Southwest Area Capital Improvement Plan

The following outlines the Southwest Area Capital Improvement Plan:

1. Replacement of Westowne Elementary School with a capacity of 700 students on the site. After the construction of the new school is complete, the current facility will be demolished and the required fields will be constructed.
  - Anticipated completion of the design January 2015
  - Projected construction contract award July 2015
  
  - Anticipated Boundary Change Process June 2015- February 2016
  - Anticipated BOE presentation/hearing/vote February-March 2016
  - Tentative opening of the new school August 2016
  
2. Replacement of Relay Elementary School with a capacity of 700 students on the site. After the construction of the new school is complete, the current facility will be demolished and the required fields will be constructed.
  - Anticipated completion of the design January 2015
  - Projected construction contract award July 2015
  
  - Anticipated Boundary Change Process June 2015- February 2016
  - Anticipated BOE presentation/hearing/vote February-March 2016
  - Tentative opening of the new school August 2016
  
3. Two-hundred seat addition to Westchester Elementary School.
  - Anticipated completion of the design January 2015
  - Projected construction contract award July 2015
  
  - Anticipated Boundary Change Process June 2015- March 2016
  - Anticipated BOE presentation/hearing/vote February-March 2016
  - Tentative opening of the new school August 2016
  
4. Renovation and/or addition of the former Bloomsbury School with a capacity of 700 students on the site. The new school will accommodate students from the current Catonsville Elementary School.
  - Anticipated completion of the design January 2015
  - Projected construction contract award May 2015
  
  - Anticipated Boundary Change Process June 2015- March 2016
  - Anticipated BOE presentation/hearing/vote February-March 2016
  - Tentative opening of the new school August 2016