



BALTIMORE COUNTY PUBLIC SCHOOLS

DATE: May 13, 2003
TO: **BOARD OF EDUCATION**
FROM: Dr. J. Hairston, Superintendent
SUBJECT: **Award of Contract – Multi-use Court Resurfacing at Stoneleigh Elementary School**

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services

RESOURCE

PERSON(S): Donald F. Krempel, Ph.D., Executive Director
Department of Physical Facilities
Richard H. Cassell, P.E., Administrator
Office of Engineering and Construction
Mark J. Camponeschi, Civil Engineering Supervisor
Office of Engineering and Construction

RECOMMENDATION

That the Board of Education approves an award of contract.

Award of Contract – Multi-use Court Resurfacing at Stoneleigh Elementary School.

**Recommendation for Award of Contract
Multi-use Court Resurfacing at Stoneleigh Elementary School
May 13, 2003**

On May 12, 2003, two (2) bids were received for resurfacing the multi-use court at Stoneleigh Elementary School - Bid# RHA-399-03. This project consists of replacing the existing multi-use court surface and replacing concrete paving and portions of sidewalks. A summary of the bids received is attached. Based on the bids received, the Department of Physical Facilities recommends an award of contract to Melvin Benhoff Sons, Inc., the lowest responsive bidder, in the amount of \$247,138.00 for the Base Bid plus Add Alternate #1. This Add Alternate includes improvements to the existing bus loop.

At this time, we also request approval of a 10% Change Order Allocation in the amount of \$24,713.00, to cover any unforeseen conditions and minor changes to the contract, to be authorized and approved by the Building Committee in accordance with Board Policy.

Funding for this project is available from Capital Budget Project # 672 - Site Improvements.

APPROVED:



Donald F. Kremmel, Ph.D.
Executive Director

**Baltimore County Public Schools
 Stoneleigh Elementary School – Multi-use Court Resurfacing
 Bid Number: RHA-399-03
 Bid Due Date: May 6, 2003**

	Bidders' Names	
	Melvin Benhoff Son, Inc.	Peak Incorporation
Base Bid:	\$214,470	\$223,900
Add Alternate #1: <i>Improvements to bus loop.</i>	\$32,668	\$31,700
Base Bid plus Add Alternate #1:	\$247,138	\$255,600