

BALTIMORE COUNTY PUBLIC SCHOOLS

DATE: August 10, 2004
TO: **BOARD OF EDUCATION**
FROM: Dr. J. Hairston, Superintendent
SUBJECT: **CONTRACT MODIFICATION – SYSTEMIC RENOVATIONS AT FRANKLIN MIDDLE SCHOOL**

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services

RESOURCE

PERSON(S): Donald F. Krempel, Ph.D., Executive Director
Department of Physical Facilities
Richard Cassell, P.E., Administrator
Office of Engineering and Construction
E. Phillip Schied, P.E., Program Manager
Office of Engineering and Construction

RECOMMENDATION

That the Board of Education approves a contract modification.

Recommendation of Contract Modification – Systemic Renovations at Franklin Middle School

Appendix I

Request for Contract Modification Systemic Renovations at Franklin Middle School August 10, 2004

On June 10, 2003, the Board of Education approved an award of contract with Phillips Way, Inc. for the systemic renovation project at Franklin Middle School. In order to complete this project, it has become necessary to replace selected exterior door frames and transoms. The contractor has requested an increase to their contract in the amount of \$36,020.00 to complete this additional scope of work.

At this time, the Department of Physical Facilities requests approval of an increase to the contract with Phillips Way, Inc. in the amount of \$36,020.00 for selected exterior door frame replacement at Franklin Middle School.

Funding for this contract modification is identified in the State and County Capital Budgets under Project #095 –Franklin Middle School Systemic Renovation.

APPROVED:



Donald F. Kremmel, Ph.D.
Executive Director