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RE :

	

Change Order - Major Maintenance Renovation Program
Sussex Elementary School

On March 13, 2001, the Board of Education approved an award of contract with
North Point Builders, Inc . to perform work under the Major Maintenance Renovation Program at
Sussex Elementary School . In order to complete this project, it has become necessary to provide a
larger capacity electrical service to meet the demands of the new service loads required through the
various electrical, mechanical and lighting upgrades . Associated with this work is a new electrical
transformer, the installation of a concrete encased electrical ductbank, the installation of an explosion
proof door between the existing transformer vault room and the switchgear room, and conduit
raceways for a complete installation . This additional work was not included in the original scope
ofwork for this firm .

The Department of Physical Facilities had received a cost proposal from the
Contractor in the amount of $34,125 .00 to complete the additional scope of work. Our consultant
for this project has reviewed this cost and negotiations are on-going . Based upon this review, we
recommend approval of a change order in the not-to-exceed amount of $34,125 .00 with North Point
Builders, Inc . to provide the electrical service ductbank and associated conduit raceways necessary
to complete this work.

Funding for this Change Order is available from Capital Budget Project # 665 -
Major Maintenance .

APPROVED :

BOARD EXHIBIT

December 4, 2001




