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RECOMMENDATION

That the Board of Education approves a request for a change order.
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Request for Change Order — Design Services for Major Maintenance Renovation Projects at
Chapel Hill Elementary School.
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Request for Approval of a Change Order
Design Servicesfor Major Maintenance Renovation Project
at Chapel Hill Elementary School
May 27, 2003

On May 16, 2000, the Board of Education awarded a contract to Grieves, Worrall,
Wright & O’Hatnick. Inc. to provide design services for the Major Maintenance Renovation
Project at Chapel Hill Elementary School. Under the original scope of work, the design required
the contractor to remove the underground fuel oil storage tanks along with the associated fuel ail
piping and transfer pumps in anticipation of the installation of new gas fired boilers. Due to
delays with the installation of the new gas service, our design consultant was directed by the
Program Manager to prepare the necessary design documents to reinstall fuel oil transfer pumps
and the associated piping to fire the new boilers with oil until the new gas service was available.

At this time, the Department of Physical Facilities recommends a change order in the
amount of $3,784.00 with Grieves, Worrall, Wright & O’Hatnick, Inc. to reimburse the costs
associated with the additional designs services performed at Chapel Hill Elementary Schools.
Funding for this change order is available in Capital Budget Project #665 — Mg or Maintenance.
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